
IMC.

February 5, 1992

RMT, Inc.
100VerdaeBM.
P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX: 803-281-0288

Mr. Ralph O. Howard, Jr.
Remedial Project Mi inager..
United States Environmental Protection Agency
Region IV - Waste Management Division
345 Courtland Street; N.E.
Atlanta, GA 30365

Subjectr / = Mecjey.Farm Site RD/RA Monthly Report - January 1992.

Dear Mr. Howard:

The following subrriijtal constitutes .RMT's monthly report to EPA regarding the Medley Farm Site
RD/RA for January, JI992. This report is submitted on behalf of the Medley Farm Site Steering
Committee (Steering) Committee) to satisfy the requirement of Section XI, Paragraph 30 of the Consent
Decree entered into1, by EPA and members of the Steering Committee. This monthly report describes
tasks^initiated or- completed as a part of the RD/RA for the Medley Farm Site during the reporting
period. ! ,

-PROJECT TASKS INITIATED OR COMPLETED DURING THE MONTH OF JANUARY 1992

MONITORING OF EXISTING SITE CONDITIONS

Site Characterization:
- I • . ' ._

Implement Quarterly Sampling and Analysis Plan

• During this time-frame, RMT personnel reviewed the existing RI/FS Project Operations
Plan:; in preparation for implementation of the quarterly sampling and analysis
program described on pages-2 and 3 of the SOW. The first quarterly-sampling event
is scheduled to occur on or before February 17, 1992.

•" Sub; equent sampling events will occur on a quarterly basis. RMT will advise the EPA
in acvance of each sampling event.

SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scoping and Review Activities: .

Review Existing Information and Guidance .
i. . • • -

RMT 'personnel have been reviewing the RI/FS, ROD, Consent Decree, Statement of
Work1, and applicable guidance documents during this initial reporting period.

Collection of
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Additional Site Data

personnel are currently in the process of developing the Field Sampling and
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Protection Agency

Analysis Plan for the additional field studies necessary to better define the vertical and
horizontal extent of ground water effects in the Northeast section of the site. This
document will address any necessary changes to the QAPP and is scheduled for
submission to the Agency on March 9, 1992.

i • •
Treatability liyaluation/Pilot Testing

• RMlj personnel are currently assessing the need for treatability/pilot testing of the
selected remedy. RMT's findings and conclusions in this regard will be presented in
the Technical Memorandum scheduled for submission on March 9, 1992.

i - ; . . . . .
Health & Sal sty Plan •-

\i
• RMT personnel are currently in the process of revising the existing site Health & Safety

plan | such that it addresses anticipated project needs during the remainder of the
RD/fiA. This revised document is scheduled for submission on March 9, 1992.

REMEDIAL DESIGN

There are noj current activities to report on at this time in the project.

REMEDIAL ACTION

There are no current activities to report on at this time in the project.

OPERATION AND MAINTENANCE

There are nci current activities to report on at this time in the project.

PERFORMANCE MONITORING

There are nc current activities to report on at this time in the project.

PROJECT TASKS PLANNED FOR THE MONTH OF FEBRUARY 1992

I! ' ' ^ "' '
The following activities are scheduled for the next reporting period beginning
February 1, 1992 and continuing through February 29, 1992.

: • Continue preparation of the Technical Memorandum, Health & Safety Plan, and Field
Sampling and Analysis Plans to be submitted by March 9, 1992 to both the US EPA
and !iC DHEC.

Continue evaluation and review of the existing site and guidance documents.

wp\93802.feb9Z\medley1\sww92



Mr. Ralph O. Howard
U.S. Environmental
February 5, 1992
Page 3

d, Jr.
protection Agency

Conduct the first quarterly sampling and analysis of the site on or about February 17,
199;!.

Beg n analysis of samples collected during 1st quarter.

• Coordinate subcontract with botanical specialist for assessment of site for possible
presence of Dwarf-Flowered Heartleaf.

If you have any que itions or comments regarding the material provided herein, please contact one of
the undersigned.

Coordinator

)o\; ijl
David G. Nichols, P.ja.
Project Manager

cc: Medley Farn Steering Committee

wpV93802.fet>93jTU)dley1V£ww92 \[


